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Mr Nabil S Fayoumi
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Re: Sauget Area 2 Site - October 3, 2002 Unilateral Administrative Order
(UAO)
Groundwater Operable Unit
# 9 - Monthly Report July 1 - July 31, 2003 Reporting Period

Dear Mr Fayoumi,

Attached is the Monthly Report for the Sauget Area 2 Site October 3, 2002 Unilateral
Administrative Order (UAO) - Groundwater Operable Unit This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section XII, paragraph
62, Progress Reports This report is for the July 1 - July 31 reporting period

Sincerely,
Solutia Inc

''andiver
Project Coordinator
Solutia Inc

cc Bardo, Ken - U S EPA
Sandra Bron - IEPA
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget - c/o P H Weis & Associates (Attn Brian Nelson)
Mayor P Sauget - Sauget, IL
MikeCoffey-U S Fish & Wildlife Service
Linda Tape - Husch & Eppenberger



Sauget Area 2 Site - Sauget, Illinois

October 3, 2002 UAO - Groundwater Operable Unit

Monthly Report

Date of Report: August 11, 2003
Period Covered: July 1, 2003 - July 31, 2003

Agency Actions / Communications

In an e-mail message dated June 19, 2003, U S EPA requested the submission of revised
versions of the Focused Feasibility Study, the Remedial Design Work Plan, and the Pre-
Final (95%) Remedial Design The revisions were required to allow the use of a slurry
wall rather than jet grouting for construction of the barrier wall The revised documents
were submitted on July 3, 2003

Work Performed During the Reporting Period

Slurry Wall

The Request for Proposal for the construction of soil-bentonite barrier wall was sent to
three specialist slurry wall contractors (Inquip, Soletanche, and TREVIICOS) on June 27,
2003 Bids were received on or before July 21, 2003 The bid evaluation process was
completed on July 24 and contract negotiations with Inquip were started Inquip has
committed to mobilization in August and start of trench excavation by September 2, 2003

In an e-mail message dated June 19, 2003, U S EPA requested the submission of revised
versions of the Focused Feasibility Study, the Remedial Design Work Plan, and the Pre-
Final (95%) Remedial Design The revisions were required to support the ESD to allow
the use of a slurry wall rather than jet grouting for construction of the barrier wall The
revised documents were submitted on July 3, 2003

Groundwater Pilot Test

The report of for the groundwater pilot test is being prepared by the Advent Group

Groundwater Treatment
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The 2003 Wastewater Discharge Permit for UAO Remediation wastewater was issued on
July 9, 2003, by American Bottoms Regional Wastewater Treatment Facility (ABRWTF)
ABRWTF is currently limiting discharge of remediation wastewater to 100,000
gallons/day A meeting will be scheduled in August with ABRWTF, Solutia and the
Agencies to discuss acceleration of the 6 month acclimation period proposed by
ABRWTF

Construction was completed and the groundwater pumping system was started up on July
15, 2003 The following effluent pumping data is for the period July 15 through July 31
for Extraction Wells 1, 2 and 3

EW1 542,492 gallons

EW2 535,879 gallons

EW3 563,385 gallons

Combined volume pumped from the three extraction wells is 1,641,756 gallons

The following documents were submitted to the Agencies on July, 31, 2003

• Groundwater Treatment Contingency Plan
• Groundwater Treatment Contingency Plan Cost estimate
• Hydraulic Control Timetable Tech Memo
• Barrier Wall Bedrock Flow Tech memo
• Disturbed Area Storm Water Treatment System

Monitoring well and piezometer installation work began on June 9, 2003 and was
completed in July

Work scheduled for next reporting period

Mobilization of slurry wall contractor

Meet with ABRWTF to discuss acceleration of acclimation period

Continue pumping and treating groundwater Increase pumping rates when approved by
ABRWTF

Install stormwater treatment system
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